

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

PMGSY Phase IX – SPS Nellore District – Package No.AP 141XLB07 – “Construction of Bridge works in PIU Division, in SPSR Nellore District” under PMGSY Phase –IX– Revised Administrative Sanction – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 307

Dated:25-02-2013

Read the following:-

- 1.G.O.Rt.No.330, P.R.&R.D(Progs.II) Dept., dt.17.09.2010.
2. From the ENC, P.R, PMGSY, Hyd, Lr.No. DEE-IV/ W4/PMGSY Ph.IX/AP141XLB07/2010, dated 28.12.12.

><<<

ORDER:-

In the reference 1st read above, Original Administrative Sanction was accorded for Rs. 107.85 lakh towards for “Construction of 4 Bridge works in PIU Division in SPSR Nellore District” under PMGSY-Phase IX in Package No. AP 141XLB07.

2. In the reference 2rd read above, the ENC, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for Rs. 82.35 lakh as against the Original Administrative Sanction of Rs.107.85 lakh in respect of the work “Construction of 3 Bridge works in PIU Division in SPSR Nellore District” under PMGSY-Phase IX due to price escalation. The work wise details of Bridges are as follows:

- i) Construction of bridge on the road from Siddavaram R&B bridge to East Kanupur in Km 0/6 to 0/8.
- ii) Construction of Bridge on the road from Siddavaram R&B Bridge to East Kanupur in Km 1/0 to ½.
East Kanpur in Km 0/4 to 0/6.
- iii) Construction of Bridge at Theerthampadu R&B road to CC Kandriga via Paravolu @ Km 0/330.

3. Government after careful consideration of the proposal hereby, accord Revised Administrative Sanction for an amount of Rs. 82.35 (Eighty Two lakh and Thirty Five Thousand only) including GOI share of Rs. 78.39 lakh (Rupees Seventy Eight Lakh and Thirty Nine thousand only) and State share of Rs.3.96 lakh (Rupees Three lakh and Ninety Six thousand only) as against the Original Administration Sanction Rs.107.85 lakh (Rupees One Crore Seven lakh and Eighty Five thousand only) in respect of the works Construction of certain Bridge works in PIU Division in SPSR Nellore District under PMGSY Phase VI due to price escalation is to be borne by the State Government as per the PMGSY guidelines. The amount chargeable is as follows:-

Original Administrative Sanction	Rs. 107.85 lakh
----------------------------------	-----------------

Now RAS required as follows:

a) Amount chargeable from PMGSY Phase IX Rs. 78.39 lakh

b) Amount chargeable from State Govt. share

Towards price escalation	Rs. 3.96 lakh
--------------------------	---------------

Total RAS required (a+b)

Rs. 82.35 lakh

(PTO)

::2::

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

5. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V.NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.
The Superintending Engineer, Panchayat Raj, SPSR Nellore District.
The District Treasury Officer, SPSR Nellore district.
The Accountant General, AP., Hyderabad.
Copy to:
The P.S. to Min. (PR & RWS)
The Finance (Expr.PR&RD) Department.
SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER.